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200 W. Allegan Street, Suite 300
Plainwell, Michigan 49080-1397
Telephone: (269)685-5181 Fax: (269)685-5223

CONESTOGA-ROVERS '
& ASSOCIATES www.CRAworld.com

December 10, 2012 Reference No. 056394

Ms. Sheila Desai

Remedial Project Manager

U.S. Environmental Protection Agency - Reglon \%
77 West Jackson Boulevard (SR-6])

Chicago, Illinois 60604-3590

Dear Ms. Desai:

Re: Monthly Progress Report - November 2012
Former Plainwell, Inc. Mill Property Operable Unit No. 7
Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site
Allegan and Kalamazoo County

As required by Task 8, Progress Reports in the Statement of Work of the Remedial Investigation and
Feasibility Study (RI/FS) at the former Plainwell, Inc. Mill Property, please find attached three
copies of the Progress Report No. 73 for the period of November 1, 2012 through November 30, 2012.

Should you have any questions or require any additional information, please do not hesitate to
contact the undersigned.

Yours truly,

CONESTOGA-ROVERS & ASSOCIATES

%A/v ) @ /Mgég—
Jennifer L. Quigley, P.E.

JQ/23/Plw.
Encl.

cc: Paul Bucholtz (MDEQ) - three hard copies
Jim Saric (U.S. EPA) - electronic only
Leslie Kirby-Miles (U.S. EPA) - electronic only
Erik Wilson (City of Plainwell) - electronic only
Richard Gay (Weyerhaeuser) - electronic only
Joe Jackowski (Weyerhaeuser) - electronic only
Martin Lebo (Weyerhaeuser) - electronic only
Michael Erickson (Arcadis) - electronic only
Dawn Penniman (Arcadis) - electronic only
Garry Griffith (Georgia-Pacific, LLC) - electronic only
Jeffrey Lifka (Tetra Tech) - electronic only
Gregory Carli (CRA) - electronic only

Equal
Employment Opportunity
Employer

Worldwide Engineering, Environmental, Construction, and IT Services



Progress Report No. 73
November 1, 2012 to November 30, 2012

Remedial Investigation and Feasibility Study
Former Plainwell, Inc. Mill Property
Plainwell, Michigan

This progress report is being submitted to the United States Environmental Protection Agency
(U.S. EPA) in accordance with Task 8: Progress Reports and the Schedule for Major
Deliverables contained in the Statement of Work for the Remedial Investigation/ Feasibility
Study (RI/FS), pursuant to the terms of the Consent Decree for the Design and Implementation
of Certain Response Actions at Operable Unit No. 4 and the Plainwell, Inc. Mill Property (Site)
Operational Unit No. 7of the Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund
Site (Consent Decree), which became effective February 22, 2005.

1. Work Performed

o Submittal of responses to comments received from U.S. EPA on October 16, 2012 for the
September 7, 2012 Revised Summary of Additional RI Activities PCB-Impacted Soil in the
Area of MW-16 memorandum, on November 16, 2012.

¢ Submittal of Revised Summary of Additional RI Activities PCB-Impacted Soil in the Area of
MW-16 memorandum on November 16,.2012, based on the U.S. EPA’s October 16, 2012
comments. '

e Removal of utility installation excavated materials located near former Lagoon K and
excavated materials associated with the excavated materials associated with the belowgrade
structure encountered near the western side of the former Sludge Dewatering. Building
(i.e., new City of Plainwell Public Safety Building) on November 27 and 28, 2012.

¢ Collection of characterization samples for investigation-derived waste generated during the
Additional RI activities on November 27, 2012.

2. Data Received

e None.

3. Modifications to Work Plans or Other Schedules
Proposed to, or Approved by, the U.S. EPA

e None.

4, Problems Encountered and Planned Resolution

¢ None.

5. Work Anticipated During the Next Reporting Period

¢ Removal of investigation-derived waste generated during the MW-16 and Additional RI
activities investigation.
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6. Anticipated Development with Work during the Next Period

o None.

7. Other Relevant Information

e None.
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